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Introduction
Nepal was shocked by a 7.8 magnitude earthquake on 25th of April 2015 and then after seventeen days 
another 7.3 magnitude rocked the country, exacerbating the humanitarian situation and reinforcing an already 
chaotic situation . This resulted in the death of approximately 9,000 individuals, impacting 8.1 million people 
by causing widespread displacement and destruction of homes, infrastructure and services . Numerous actors 
were involved in the response and recovery from local communities, national NGOs, the Nepal Army and 
Police, Government of Nepal, Red Cross and Red Crescent movement, foreign militaries, and international 
NGOs. To meet the devastation of the two earthquakes, there was a massive response; however, there were 
also challenges to reach the most vulnerable and those most in need.

In the UK, the Disasters Emergency Committee (DEC) launched a national fundraising appeal for the Nepal 
Earthquake, which raised £87 million, including £5 million UK Government Aid Match. Of this amount, £55 
million was donated directly to the DEC Secretariat for allocations to its 13 members charities responding 
with humanitarian assistance to the earthquake in Nepal. DEC funded operations started in April 2015 
and will continue until the end of April 2018, covering the full range of relief, recovery and reconstruction 
activities.

Program overview
In the subsequent two years, extensive work was completed by 
the responding agencies, government bodies and earthquake-
affected communities themselves. However, there have not been 
sufficient opportunities for collective learning for partners to join 
together, share and reflect on thematic successes and challenges 
faced during the earthquake response. On 14th November 2016, 
DEC contacted its involved in the Nepal Earthquake Response 
and introduced the Collective Initiative Fund. A consortium of 
seven DEC member agencies and Nepal affiliates (CARE, Oxfam, 
British Red Cross, Tearfund, Plan, World Vision and Christian 
Aid) joined together for this review and launched the Collective 
Learning Initiative. The top three themes were collectively 
chosen for the collective learning initiative.  

An enumerator facilites ‘Community Level 
Participatory Reflection Meeting’ during 
field level learning event

PROJECT GOAL
Earthquake recovery plans of aid agencies 
in Nepal are strengthened based on 
recommendations/action points from 
collective learning experiences

PROJECT DURATION
March – October, 2017

PROJECT AMOUNT: 
GBP 18,789

COLLABORATING AGENCIES (study 
location)
British Red Cross (Bhaktapur)
CARE Nepal (Sindhupalchowk)
Christian Aid Nepal (Gorkha)
OXFAM Nepal (Dhading)
Plan Nepal (Dolakha)
Tearfund Nepal (Makawanpur)
World Vision International Nepal 
(Nuwakot) 

1	 UNOCHA. 2015. https://reliefweb.int/report/nepal/nepal-earthquake-humanitarian-snapshot-25-april-2015
2  	D. Guha-Sapir, R. Below, Ph. Hoyois - EM-DAT: The CRED/OFDA International Disaster Database – www.emdat.

be – Université Catholique de Louvain – Brussels – Belgium.
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Key study themes
1.	 To what extent have we ensured inclusion of the most vulnerable during beneficiary targeting and selection 

processes? 
2.	 What have been the impacts of community participation and community ownership on programme quality, 

sustainability, and Build Back Better? 
3.	 What have been the successful strategies in partnering with national actors and building up their capacity? 

Key activities
Level Key activity Informants and sample 

strategy
Tools Sample 

size
Aggregate

(district level)

National Agency Level KII Purposive sample of staff profiles 
who have worked on EQ

Self-
administered 
questionnaire

One per 
agency

1

National Level 
Workshop

Purposive sample of agency 
staff, government officials, other 
relevant stakeholders. 

Thematic 
discussions

n/a n/a

District Community Level 
‘Participatory 
Reflection 
Meeting’

Purposive selection of EQ 
affected HH men, women, youths, 
Child HH, disabled, Farmers from 
targeted community

Reflection 
meeting; 
structured 
questionnaire

One 
meeting 
in each 
targeted 
spot/VDC

Total 3 
meeting per 
district

Key informants 
Interview (with 
VDC level 
stakeholders)

Purposive sampling of chairperson 
of WCF/CAC, FCHV, ward 
chairperson, VDC Secretary, 
School Principal, Social Figure, 
Advising Committee, Local Leader

KII one-to-one; 
structured 
questionnaire

2 - 3 
persons per 
VDC

At least 6 
persons per 
district

Key Informant 
Interview (with 
Implementing  
Agency)

Convenience sampling of partner 
organization (NGO that Agency 
had partnered with to  implement 
earthquake related programmes 
at community level)

KII one-to-one; 
structured 
questionnaire

n/a 3 - 5 
informants per 
district

District Level 
Learning 
Workshop

Government representatives 
from DDC/DCC, DEO, DHO, 
DADO, DLSO, DWSSO, DWO 
etc. Also representatives of NGO 
Federation, media persons

River of Life n/a One for each 
district
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Total reach
Total number of learning events organized: 108 (at 
district and national level)

District Level Activities:

•	 Total reach: 625 participants (target: 575) (Male: 63%   
Female: 37%)

•	 Community level participatory reflection meeting: 

Total reach: 412 (Male: 51%   Female: 49%) 

Age Range: 14 to 89   

Participation from disadvantage group: 52%

Findings
Selection Process followed:
•	 Selection criteria either predetermined by 

agencies or written in collaboration with village 
development committee (VDC)/ward citizen 
forum (WCF) and government, target numbers 
and activities also shared with VDC/WCF   

•	 National actors/partnering organisations’ staff 
select beneficiaries or WCF coordinators select 
people (this is then verified by implementing 
agency staff going house to house, and re-
verified by agencies in some cases) 		

•	 Beneficiaries are met with 
•	 Information is shared in meetings and/or posted 

publicly
•	 Feedback on the lists is sought, and lists are 

revised accordingly
•	 Final approval and enrolment of beneficiaries

Factors influencing the selection process:

•	 Political
•	 Poor information
•	 Geographical and physical barriers in attending 

meetings 
•	 Errors (during name collection, data entry etc)
•	 Limited resources
•	 Documentation

Beneficiaries covered during response, recovery 
and rehabilitation phase:

•	 most affected by disaster (especially if death of 
breadwinner, or fully destroyed household and 
Red Card holder),

•	 economically poor
•	 marginalised (Dalit, Janjati, Chepang)
•	 single women Female Headed Household, 
•	 differently abled peopled (especially with 

chronic illness), 
•	 elderly alone or headed households, 
•	 food insecure, 
•	 child headed household, 
•	 pregnant or lactating women

Top 3 most vulnerable groups identified:

•	 Economically poor
•	 Elderly and disabled
•	 Single women

 Some of the ethnic groups have good economic 
status over others like Brahmin, Chhetri in some 
areas. Survey should be done and really affected 
identified to receive the benefits 
– Dhading community

In order to make any programme a success, 
community people have a great role to play  
- Nuwakot community
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Identified best practice Field 
Level

National 
Level

Targeting

Focus on poor, elderly, FHH, single women, severely damaged HH X X

Initial Selection

Beneficiaries are well informed about the selection criteria and involved in the process 
of drawing up the lists through ground level meetings with the presence of the most 
vulnerable members

X X

Beneficiaries should be selected through community meetings and not by heads from 
the community

X X

Selection process & criteria to be followed transparently and as informed to community 
members

X X

Verification

Lists which are at the village level, are verified and validated by community members as 
well as external impartial agency staff

X

Physical verification (i.e. door to door) of the vulnerability of beneficiaries added to the 
list

X X

Amendments & Feedback

Flexibility in changing the lists based on community feedback including the incorporation 
of people for support if they had been initially excluded

X X

Re-assessments of vulnerability at different stages of the programme X

Modify feedback system depending on response or recovery (e.g hotline calls good in 
response, but FGD better in recovery)

X

Public hearing, event audits and FGDs are more successful and appropriate feedback 
mechanisms

X

Trouble-shooting

Feedback mechanisms help adjust programme strategy and interventions according to 
community needs and priorities

X

Issues (such as political interference or negative attitudes to NGOs) to be raised and 
discussed in community meetings 

X

Create task forces to deal with specific issues X

Address feedback in collaboration with community and carry our corrective actions X

If there are negative attitudes towards NGOs, or when tensions or miscommunication 
arises resolve this with repeated community visits and explanation to convince 
community

X

Political interference can be managed by bringing issues for discussion in community 
meetings.

X

Best practice identified
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Key Definitions Rephrased:

Successful partnering strategy includes:

Collaborating agencies’ view Implementing partners’ view

Benefit for all through shared vision and values

Strengthening and not weakening

Clarity on the terms of the relationship and 
contributions

Trust, transparency and mutual accountability

Effective and efficient communication and 
coordination

Experienced staff and established organizational policies

Supportive behaviour

Joint consultations

Regular and clear coordination and communication

Understanding and flexibility

Good relationships with the local community and 
context

Community Participation:
Refers to the active responsibility of 
people across whole programme life-
cycle (assessment, selection, planning, 
implementation, monitoring and evaluation) 
where they create a positive working 
environment, provide labour, protect the 
infrastructure or asset, share information, 
advocate for their needs and resolve disputes. 
- Community perspective

Community Ownership:
Full understanding of the project and ability 
to direct changes, based on voluntary 
contributions by all members of a community - 
Community perspective 

Sustainability:
A sustainable programme is one that is accepted 
by the community, increases their awareness of 
an issue, and its outcomes remain useful to the 
community for generations/long time. -Community 
perspective

Quality:
A quality programme has the benefits to the 
people at its core, emphasising a bottom-up 
approach with the direct, active, and empowering 
participation of everyone in the community 
alongside skilled professionals. It must be 
transparent, generating a sense of ownership and 
providing space for people to raise concerns, 
and must focus on long term results and 
improvements. It should bring income generating 
activities. - VDC perspective

This disaster has helped us. Slowly, we are moving 
towards more prosperous and well off living 
conditions. This has increased our confidence inside 
out.”
– Sindhupalchowk community

People have started income generating activities 
and they will continue it even after the phase out 
of the programme. 
- Bhaktapur Community 

Capacity Building includes:
-	 GAP assessment
-	 Organizational development
-	 Relationships with stakeholders and intervention area
-	 Trainings and mentoring
-	 Implementation of plan

Several definitions previously used by partnering organisations had to be reformulated and tailored to the 
specific context in Nepal 
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Theme 1: 
-	 Agencies and partners to verify assumptions of vulnerability with 

communities and to mitigate political influence in selection - Community 
suggestion

-	 Agencies and partners to ensure better communication of information 
regarding meeting times and criteria - Community Suggestion

-	 The selection process can be improved if the organization goes from 
door to door to collect information. This would require the hiring of 
more enumerators to visit houses and conduct a need assessments or 
the mobilisation of vulnerable representatives to visit other household - 
National Suggestions

Theme 2: 
-	 Agencies to provide more information on projects - including timing 

and resources - so that community members can increase their active 
participation - Community suggestion

-	 Agencies to ensure training programmes are of sufficient length to 
transfer knowledge - Community Suggestion

-	 Agencies to improve feedback mechanisms so that communities can 
influence programmes and have timely follow up of remedial actions - 
Finding from Sphere Standards analysis

-	 Agencies to better investigate and, as appropriate, acted upon complaints 
received about the assistance provided - Finding from Sphere Standards 
analysis

-	 Communities to continue mobilisation and gathering funds from 
individual households to maintain common goods - Community 
Suggestion

-	 Agencies to make contingency plan with communities for sustainability 
beyond funding period - Agency Suggestion

-	 Partners and agencies to gather feedback through social audits and 
public meetings to ensure transparency and accuracy of information - 
Community Suggestion

Theme 3: 
-	 Partnerships to be more long term and about shared missions and values 

with equal respect between all organisations - National and Partner 
Suggestion

-	 Create a regularly updated roster of qualified national actors, through 
which international organisations can more quickly identify those who 
share the same mission, vision and objectives. This roster could include 
up to date reference checks for national organisations, and information 
on any history of fraudulence - National Suggestion

-	 Develop flexible and community friendly administrative policies and 
processes for implementation of emergency programme - National 
Suggestion

Suggested action points 
Theme wise suggested Action Points are generated from field level and national level learning during six month’s 
project period. Theme wise Action Points are suggested to strengthen the Earthquake recovery plans of aid 
agencies here in Nepal. The final report with suggested Action Points shall be disseminated to development 
agencies, media house and government stakeholders to meet the goal of DEC Collective Learning Initiative.
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CONTACT

DEC - Disasters Emergency Committee
Ground Floor | 43 Chalton Street | London NW1 1DU 
www.dec.org.uk

World Vision International Nepal
Lalitpur, Nepal
GPO Box 21969, Kathmandu, Nepal
Phone: +977 1 5548877/5547177
Fax: +977 1 5013570 
Email: info_nepal@wvi.org
Website: www.wvi.org/nepal

This report was produced by World Vision International Nepal 
with input from DEC member charities in Nepal who took part 
in this learning initiative.


